

Non Substantive Change Request

Approved By

Randy.Cole

Approved Date

9/25/2013 2:02:34 PM

Controlling Board Number

DOT0100286

Agency Code Submitted From

DOT01

User Submitted By

kelly.nye

Shorttitle

Evaluation of Support Inspection Program-10 month extension

Change Description

A time extension of ten months is requested. This will extend the project completion date from December 23, 2013 to October 23, 2014. There has not been a change in scope, and additional funds are not required. Unforeseen difficulty with maintenance of traffic in various districts combined with scheduling conflicts and the upcoming winter season have delayed progress on this project. An addendum to the original contract has been created for the time extension. To date, \$140,024.00 has been expended from the originally encumbered amount of \$702,302.00. This project was created in response to the support failure events in other states that resulted in severe injury to the motoring public. This research was developed to provide specific inspection recommendations that specify the frequency and methodology of inspections for the supports. This is a reasonable first step in a support management program. The inspection procedures developed will allow ODOT to economically assess the condition of individual structures as well as collect data in an appropriate format for system wide inventory management, risk assessment and maintenance planning. FHWA Manual (FHWA 2005) contains basic direction on most of the aspects of support inspection in this proposal.