

Non Substantive Change Request

Approved By

Randy Cole

Approved Date

7/31/2012 5:20:18 PM

Controlling Board Number

RSC0100029

Agency Code Submitted From

RSC01

User Submitted By

Maria.Seaman

Shorttitle

Thirty-day PCG Contract Extension

Change Description

The Rehabilitation Services Commission respectfully requests the Controlling Board President's approval to extend the end date of the contract with Public Consulting Group to July 31, 2012. The contract was originally approved on December 12, 2011 under RSC 100029. Public Consulting Group is close to meeting the deliverables required by the contract. Additional time will allow for more intensive review and refinement of the fee schedule proposal that will lead to a quality report. This is critical as the final document has statewide implications and could impact almost two hundred vendors and virtually all of RSC's consumers. Thank you for consideration of our request.