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Shortitle
Non-substantive change to DPS CB # DPS0100164

 

Change Description
The Department of Public Safety (DPS), Division of Ohio Homeland Security (OHS), respectively requests approval of

a non-substantive change to Controlling Board request DPS0100164 which was approved on May 21, 2012.Approval

of this non-substantive change will not affect the approved dollar amount of the contract with the vendor, but will allow

DPS to make minor contractual adjustments which have been identified as the project has progressed.Funds for this

project come from the federal Department of Homeland Security and help assure that Ohio meets federal standards

related to collecting and disbursing information related to critical Suspicious Activity Reports in Homeland

Security&#8217 s Strategic Analysis and Information Center (SAIC).Additional information related to this non-

substantive change is as follows:Vendor:SAS Institute, Inc.100 SAS Campus DriveCary, NC 27516Vendor ID

0000094684Project:Purchase of SAS Memex software and personal services to be used for gathering, processing,

analyzing and sharing information with law enforcement in the OHS SAIC. Contract amount: $617,400

&#8211FY2012 - $292,200FY2013 - $325,200 (NO CHANGES FROM ORIGINAL CONTRACT) Changes to Scope of

Work:-Increase the number of user licenses from 30 to 45.The added licenses will allow remote users from

Ohio&#8217 s existing regional fusion centers in Cleveland and Cincinnati to access the system.-Creation of a

customized geocoding adaptor that is compatible with Ohio&#8217 s separately licensed SAS Fusion Center Solution

software.-Upgrade the SAS Fusion Center software from version 2.12 to 2.13.-Make minor adjustments to more

clearly define other vendor services which have been identified, making the overall project more efficient and effective

for OHS.These adjustments have been identified as the project has progressed since it began nearly one year ago.-

The overall project objective remains unchanged.

 


