

Non Substantive Change Request

Approved By

Randy Cole

Approved Date

7/2/2013 4:09:53 PM

Controlling Board Number

CCC0100067

Agency Code Submitted From

CCC01

User Submitted By

Nancy.Stopp

Shorttitle

West Roof Replacement Non Substantive Change :CCC0100067

Change Description

On June 10, 2013, Cuyahoga Community College received Controlling Board approval for CCC0100067 for \$1,133,377.37 from ALI C37837 and \$68,559.63 from ALI C37826 for the Roof Replacements Western Campus, Cuyahoga County. The Attorney General rejected the contract due to qualifications listed on the Bid bond. Therefore, the College formally rejected all bids for the Roof Replacements at Western Campus. The project architect completed a scope clarification and the College re-advertised for bids. Bids were received and opened on June 27, 2013. Henle Builders was again the lowest responsive and responsible bid received. Their bid was \$1,061,000.00. The College is requesting the release amount to remain \$1,210,000. Your help in processing this request is appreciated. The bid tabulation attachment is being sent to your email. Please contact Doug Myers at 216-987-4882 if any additional information is needed.