

# Non Substantive Change Request

## **Approved By**

*Randy Cole*

## **Approved Date**

4/27/2012 1:55:07 PM

## **Controlling Board Number**

DEV0100498

## **Agency Code Submitted From**

DEV01

## **User Submitted By**

Rachel.Near

## **Shorttitle**

DEV0100498 - City of Van Wert

## **Change Description**

On December 15, 2008, the Controlling Board approved the release of Job Ready Site Program Grant funds in the amount of \$5,000,000 from fiscal year 2009 to the City of Van Wert, Van Wert County (DEV0100498-09). Since the Controlling Board approval, the city has sought to revise its local match to the project. A local match amount of \$4,992,432 was listed on the Ohio Department of Development's (ODOD) request to the Controlling Board. The revised local match amount is \$2,325,100. Given that the city's local match source of funding was withdrawn from the project after Controlling Board approval, the city found it necessary to evaluate what it could accomplish with lesser resources, reducing therefore the total eligible project cost from \$9,992,432 to \$7,325,100. ODOD is comfortable with the revised scope of work, as the committed infrastructure improvements still will be completed as required under the Job Ready Sites Program. ODOD hereby respectfully requests a non-substantive change to revise the local match amount and the eligible project cost associated with the project. The revised figures are \$2,325,100 for the local match and \$7,325,100 for the total eligible project costs. All other terms and conditions of the grant are the same as presented to Controlling Board for approval.