

Non Substantive Change Request

Approved By

Randy Cole

Approved Date

2/23/2012 10:20:27 AM

Controlling Board Number

DRC0100383

Agency Code Submitted From

DRC01

User Submitted By

nena.bradley

Shorttitle

Non Substantive Change DRC0100383

Change Description

On December 13, 2010, the Controlling Board approved the Department's Capital request to transfer and release \$141,855.00 for FY11 for the Perimeter Fence Alarm project at the Richland Correctional Institution. The purchase order affiliated with the request was erroneously deleted. This non-substantive change is needed in order to restore the purchase order so that the remaining \$5,630.00 is available for use. The request is within the Capital 2011-2012 biennium. Your consideration of this non-substantive request is appreciated. If you have any questions please contact me at (614) 995-0636. Nena M. Bradley DRC Controlling Board Administrator